
HAMILTON COUNTY BOARD OF COMMISSIONERS 

DECEMBER 2, 2005 

The Hamilton County Board of Commissioners met on Friday, December 2, 2005 at 7:30 a.m. at the Hamilton County 

Highway Department, 1700 S. 10th Street, Noblesville, Indiana.  President Altman called the meeting to order and 

declared a quorum present of Commissioner Christine Altman and Commissioner Steven A. Holt.  Commission Steven 

C. Dillinger was absent. 

 Utility Agreements 

 Discussion of the amendments to Hamilton County’s Utility Agreements was held.  Mr. Don Perdue, Vectren, 

listed the following concerns: 

  Work to commence within 14 days of Notice to Proceed.  Vectren has never received a formal Notice to 

Proceed from Hamilton County.  Utilities won’t know when their 14 days start. Can not use the contractor’s 

Notice to Proceed date as utilities have to be relocated before contractor can proceed. 

  There is a coordination issue with other utilities if Notice to Proceed is the same date for all of the utilities. 

  Who would coordinate the utilities? 

  Will there be an extension given if other utilities are the reason for the delay.   

  Notice of seven days for an extension may not be possible.  Utility may not know if they need the delay seven 

days prior.  What are penalties if the seven day notice is missed?  Is a shortage of supplies a reason for an 

extension?  Will the utilities have input into the extension?  Is there any recourse if the utility knows they can 

not meet the extension?  How long will it take to get the extension approved?  Penalties will need to be known 

up-front. 

 

Altman - all of these issues can be dealt with.  Holt - agreement does need penalty section.   

 

 Ms. Cindy Rowland, Cinergy, had the following issues with the agreement: 

  According to Cinergy attorney’s paragraph #8 is unreasonable and subject to IURC Regulations.  Amendment is 

inconsistent.  Would like to use INDOT regulations for utility agreements. 

  Going from overhead lines to underground for esthetics for a local agency is an issue.  It requires design work. 

  What happens in case of a labor dispute and there is a strike. 

  Weather delays are an issue.  Will there be penalties for such a delay? 

  146th Street Extension is a county/city project.  She is dealing with two (2) engineering firms.  She has the plans 

for the county portions of the project, does not have city’s portion.  Needs both before she can design the utility 

work. 

  Start date may not be realistic.  Some projects are hot at the time of Notice to Proceed, but then get delayed for 

various reasons. 

  Cinergy runs into issues with grading. 

 

It would help the utilities if the county would prioritize projects. 

 

The utility companies will meet and come back with recommendations by the end of January, 2006.  Joel Thurman 

stated it was helpful when the Special Provision Sheet was attached to the utility agreements.   

 

Commissioners agreed to default back to the original Utility Agreement for the 146th Street Extension project.    

 

Meeting adjourned. 

 

Present 

Christine Altman, Commissioner 

Steven A. Holt, Commissioner 

Fred Swift, Administrative Assistant to Commissioners 

Robin M. Mills, Auditor 

Kim Rauch, Administrative Assistant to Auditor 

Brad Davis, Highway Director 

Jim Neal, Highway Engineer 

Joel Thurman, Highway Project Engineer 

Mike McBride, Highway Technical Engineer 

Don Perdue, Vectren 

Cindy Rowland, Cinergy 

Tom Glithero, Area Manager - Indiana Design Engineering and CMC’s 

 

       APPROVED 

       HAMILTON COUNTY BOARD OF COMMISSIONERS 

 

       ____________________________________________ 

 

       ____________________________________________ 

 

       ____________________________________________ 

 

       ATTEST 

 

       ___________________________________________ 

       Robin M. Mills, Auditor 

 

 

 

 

 


